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u The likelihood tool underwent its first code walk-through.  The
quality of the code, documentation and adherence to software
development standards is very impressive.

u We have chosen the graphics and scripting packages for LAT
analysis tools (PLPLOT, Python) and for internal SSC software
(WIP, Perl).

u Developed presentation for the Ground System Requirements
Review; survived 1st dry run!

u Supporting revision/development of ground system
documents:  Operations Concept Document and Ground
System Requirements Document.

u Revision of PDMP in progress.

Accomplishments



# - 3

Accomplishments, cont.
u Progress on:

– C++ wrapper for the FITS I/O library

– Software to access our databases (e.g., web interface, queue
manager)

– Translating EGRET data into GLAST format to test GLAST software
with real data, and to make the EGRET data more accessible

– Vetting FITS keywords

– Setting up a computing environment (standard Linux installation,
software library, test Linux system)
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u When should the PDMP be signed?  Is anything missing from
the current draft?  Revision is in progress.

Issues/Problems
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u July 15-18—LAT software meeting

u July 22—GSRR

u September 18-21—LAT collaboration meeting, science
workshop, SWG meeting in Rome

u September—1st meeting of Users’ Committee

Upcoming Events
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u See Ground System Schedule

Rolling Wave Schedule


